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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration 
program for an installation. The plan will define Installation Restoration Program (IRP) 
requirements and propose a comprehensive approach and associated costs to conduct future 
investigations and remedial actions at each Solid Waste Management Unit (SWMU) at the 
installation and other areas of concern. 

In an effort to coordinate planning information between the IRP manager, Installation Management 
Agency (IMA), installations, executing agencies, regulatory agencies, and the public, an IAP has 
been completed for Fort Huachuca.  The IAP is used to track requirements, schedules and tentative 
budgets for all major Army installation restoration programs.   

All site specific funding and schedule information has been prepared according to projected overall 
Army funding levels and is therefore subject to change during the document’s annual review.  All 
sites have Remedy In Place (RIP) and LTM/RAO is expected to continue through 2012.   
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan on January 24, 2005: 
 
Engineering and Environmental Consultants, Inc. 
Engineering and Environment, Inc. 
Fort Huachuca 
Installation Management Agency, Southwest Region  
US Army Environmental Center 
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AAF   Army Airfield 
ADEQ   Arizona Department of Environmental Quality 
AEDB-R  Army Environmental Database- Restoration 
AWQS  Aquifer Water Quality Standard 
bgs   Below Ground Surface 
BRAC   Base Re-Alignment and Closure 
CA   Consent Agreement 
CAP   Corrective Action Plan 
COL   Colonel 
CPOC   Civilian Personnel Operating Center 
DERA   Defense Environmental Restoration Account 
DoD   Department of Defense 
EPA   Environmental Protection Agency 
ER,A   Environmental Restoration, Army (previously referred to as DERA) 
FS   Feasibility Study 
FTHU   Fort Huachuca 
FY   Fiscal Year 
HBGL   Health Based Guidance Level 
HRR   Historical Records Review 
JITC   Joint Interoperability Test Command 
IAP   Installation Action Plan 
IMA   Installation Management Agency 
INV    Investigation 
IRA   Interim Remedial Action 
IRP   Installation Restoration Program 
ISC   Initial Site Characterization 
LAAF   Libby Army Airfield 
LTM   Long Term Monitoring (in AEDB-R M is for ‘management’) 
LUST   Leaking Underground Storage Tank 
MC   Munitions Constituents 
MEC   Munitions and Explosives of Concern 
MI   Military Intelligence 
MMRP  Military Munitions Response Program 
MTBE   Methyl Tertiary Butyl Ether 
NETCON  Network Enterprise Technology Command 
NFA   No Further Action 
NPL   National Priority List 
OB/OD  Open Burning Open Detonation 
ORC   Oxygen Release Compounds 
PA   Preliminary Assessment 
PAH   Polycyclic Aromatic Hydrocarbons 
Pesticides  Pesticides include Dieldrin, DDD, DDT, DDE Diethyl phythalane 
ppm   Parts per million 
POL   Petroleum, Oil & Lubricants 
PX   Post Exchange 
RA   Remedial Action 
RA(C)   Remedial Action - Construction 
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RA(O)   Remedial Action - Operation 
RAB   Restoration Advisory Board 
RC   Response Complete 
RCRA   Resource Conservation and Recovery Act 
RD   Remedial Design 
REM    Removal Action 
RI   Remedial Investigation 
RIP   Remedy in Place 
RMIS   Restoration Management Information System 
ROD   Record of Decision 
RRSE   Relative Risk Site Evaluation 
SI   Site Inspection 
SRLr   Soil Remediation Level residential (AZ) 
SVE   Soil Vapor Extraction 
SVOC   Semi-Volatile Organic Compounds 
SWMU  Solid Waste Management Unit 
TAPP   Technical Review for Public Participation 
TPH   Total Petroleum Hydrocarbons 
TRADOC  Training and Doctrine Command 
TRC    Technical Review Committee 
USACHPPM  United States Army Center for Health Promotion and Preventive Medicine 
USAEC  United States Army Environmental Center 
USAEHA  United States Army Environmental Hygiene Agency (replaced by CHPPM) 
USAIC  US Army Intelligence Center  
USATHMA  United States Army Toxic and Hazardous Material Agency (replaced by 
USAEC) 
UST   Underground Storage Tank 
UXO   Unexploded Ordnance 
VOC   Volatile Organic Compounds 
 

Acronyms & Abbreviations
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INSTALLATION LOCALE: Fort Huachuca (FTHU) is located on approximately 73,000 acres of 
land in Cochise County, Arizona.  It is bisected by Arizona State highway 90.  The City of Sierra 
Vista (population 37,800) is located on the eastern boundary of the installation.  Huachuca City 
(population 2,000) is located on the north eastern boundary of the post. 
 
INSTALLATION MISSION: Current missions include the U.S. Army Intelligence Center 
(USAIC) and their 111th Military Intelligence Brigade’s training mission; and the headquarters of 
the Network Enterprise Technology Command (NETCOM) with their 11th Signal Brigade.  
Electronics Testing missions are conducted by the Joint Interoperability Test Command, the 
Electronic Proving Ground and other testing organizations.  In 2003, Fort Huachuca Garrison 
transferred from U.S. Army Training and Doctrine Command (TRADOC) and began operations 
under the Installation Management Agency. 
 
COMMAND ORGANIZATION:   
- Fort Huachuca, US Army Garrison Directorate of Public Works, Environmental and Natural  
Division 
 
LEAD EXECUTOR:  
- Fort Huachuca Environment and Natural Resources Division of the Directorate of Public Works 
 
REGULATOR PARTICIPATION:   
- U.S. Environmental Protection Agency, Region IX 
- Arizona Department of Environmental Quality  
 
NPL STATUS:  No NPL sites have been identified at Fort Huachuca. 
 
RAB/TRC/TAPP STATUS:  No RAB/TRC/TAPP current at Fort Huachuca.  The public was last 
surveyed for interest in 2002. 
 
PROGRAM SUMMARIES:  
IRP  
Contaminants of Concern: Explosive Wastes/Residues, Herbicides, Pesticides, Arsenic, Petroleum 
Products, Benzene, Hydrocarbons, PAH, Lead, VOCs, MTBE and Solvents 
Media of Concern: Soil, Groundwater 
Estimated Date for RIP/RC: 2021 
Funding to Date (up to FY05): $7,183,905 
CTC: $655,000 
 
MMRP 
Contaminants of Concern: UXO 
Media of Concern: Soil, Groundwater 
Estimated Date for RIP/RC: 2015+ 
Funding to Date: $0 
CTC: $108,642,000 
 
BRAC: There are no BRAC sites at Fort Huachuca 

Installation Information 
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HISTORIC ACTIVITY: Fort Huachuca was founded in the 1880’s as part of the western 
expansion.  It operated as a cavalry post until the outbreak of World War II, when it became a 
training base.  The fort was inactive briefly in the early 1950’s.  Following reactivation in 1954, the 
Fort’s primary missions included signal communications and electronics testing.  In 1954, the fort 
was designated as the U.S. Army Electronics Proving Ground.  Since that time, additional missions 
have been added.  These include communications testing, Military Intelligence training, and various 
flight operations from unmanned aerial vehicles to C-130 training.  Other major tenants on the 
installation include the Joint Interoperability Test Command (JITC), the Network Enterprise 
Technology Command (NETCOM), the US Army Intelligence Center,  
In 1990, Fort Huachuca was designated a TRADOC installation and command transferred to the 
USAIC, which gained additional missions as part of the Base Realignment and Closure initiatives. 
The permanent population of service members and dependents is approximately 9,000.  Several 
thousand civilian employees are employed at the installation during the day. 
 
FTHU is not on the National Priority List (NPL).  The Compliance Order initially issued to the 
installation in July of 1991 by the Arizona Department of Environmental Quality (ADEQ) has been 
dismissed without prejudice.  During discussions, the installation agreed to enter into bilateral 
consent orders for hazardous waste, USTs, and solid waste.     
The installation has negotiated consent orders with the State of Arizona for hazardous waste and 
underground storage tanks.  No agreement for solid waste is required since sites in question (mostly 
petroleum contaminated soil) were remediated.  Fort Huachuca shall continue to work with the state 
in preparing corrective action plans and remediation of the remaining Restoration Management 
Information System (RMIS) sites on the installation.  The new soil clean up standards adopted in 
December 1997 have resulted in the closure of many RMIS sites.  Additional site investigation 
work may be necessary based on future comments from state regulators. 
 
PROGRAM PROGRESS:  
 
IRP: Two sites remain under remediation, three are in long-term monitoring/management and the 
remainder have been closed or certified by the state as requiring no further action.  
 
MMRP: No work has been initiated or completed at the MMRP sites. 
 
BRAC: There are no BRAC Sites at Fort Huachuca 
 

Cleanup Program Summary
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NUMBER OF AEDB-R/SITES RC: 62/57  
 
AEDB-R SITE TYPES: 
13 Contaminated Buildings 
2  Disposal Pit/Dry Well 
3 Explosive Ordnance Disposal Area 
1 Fire/Crash Training Area 
8 Landfill 
1 POL Lines 
1 Soil Contamination After Tank Removal 
10 Spill Area Site 
2 Storage Area 
3 Surface Disposal Area 
10 UST 
4 Underground Tank Farm 
2 UXO 
1 Waste Treatment Plant 
  
CONTAMINANTS OF CONCERN: Explosive Wastes/Residues, Herbicides, Pesticides, Arsenic, 
Petroleum Products, Benzene, Hydrocarbons, PAH, Lead, VOCs, MTBE and Solvents 
 
MEDIA OF CONCERN: Groundwater, Soil 
 
COMPLETED REM/IRA/RA:  
RA at FTHU-52, 53, 54A, 57, 71, 72, 83, 85, 90 
 
TOTAL ER, A FUNDING:  
Prior Year Funds (up to FY04): $ 7,182,905 
Current Year (FY05): $    111,479 
Future Requirements (FY06+): $   655,000 
Total:   $ 7,837,905 
 
DURATION OF IRP: 
Year of IRP Inception   1989 
Year of RA Completion  2008 
Year of IRP Completion  2021 

IRP Summary
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Site investigations and groundwater monitoring were conducted by the US Army Environmental 
Hygiene Agency (USAEHA), US Army Toxic and Hazardous Materials Agency (USATHAMA, 
now known as the Army Environmental Center, USAEC), and the US Army Corps of Engineers, 
Omaha and Sacramento Districts.  Additionally, the installation continued investigations and 
groundwater monitoring through direct contracts.  The Fort Huachuca Environmental and Natural 
Resources Division is responsible for the IRP program.   
 
The Installation Assessment of Fort Huachuca, Report No. 172, was published by USAEC in June 
1980. The report identified explosive wastes, herbicides, pesticides, and arsenic as major 
contaminants of concern on the installation and listed training areas, old landfills and burial sites, 
demolition/burning grounds, and the Willcox Dry Lake bed as areas with potential contamination.  
In 1987, USAEC performed additional site assessments to determine if conditions had changed and 
if such changes, coupled with interim changes in environmental regulations or mission, had altered 
the contaminant migration/hazard situation, and published their assessment. The report concluded 
that soil contamination may exist at the former Fire-Fighter Training Area, the POL Storage 
Facility-Libby AAF, Military POL Filling Station, PX Service Station, and the 1970 to 1975 era 
landfill. The report recommended further testing and analysis at these sites. The report also 
identified potential sites from aerial photographs.  Various additional assessments and site 
investigations were performed in partnership with the US Army Corps of Engineers, Omaha 
District.  Sites included FTHU-10, 17, 18, 51, 52, 53, and 57. In 1993, work was transferred to the 
Sacramento District who investigated sites FTHU-66 through 84. 
 
The Fort and ADEQ signed a RCRA Consent Agreement (D-10-91) on 23 September 1994.  The 
Consent Agreement (CA) required the fort to remediate sites at the 11th Signal Brigade Motor Pool 
RMIS Sites FTHU-71 and FTHU-72.  These sites were remediated in FY95. The CA also required 
preparation of a RCRA Closure Plan for the Open Burning/Open Detonation Sites on the fort.  The 
plan was approved by ADEQ and work progresses.  The OB/OD sites FTHU-17, 18, and 89 are no 
longer IRP eligible, as DERA funding is not being used.  No further action is required with the IRP.   
 
An Underground Storage Tank (UST) Consent Order required the installation to prepare Leaking 
Underground Storage Tank (LUST) Site Characterizations for the following sites; FTHU-78, 
FTHU-79, FTHU-80, FTHU-81, FTHU-84, FTHU-86, FTHU-87, and FTHU-88.  The site 
investigations for the releases were completed in 1998 and all LUST files have been closed by the 
State.  The CA required initiation of corrective action at the following sites; FTHU-54A (PX 
Service Station), FTHU-85 (Greely Hall Diesel Release), and FTHU-90 (Greely Hall Gasoline 
Release).  An air sparging system was installed in 1994 for remediation of petroleum hydrocarbons 
and in 1999 Oxygen Release Compounds (ORCs) were released into the groundwater for 
remediation of Methyl Tertiary Butyl Ether (MTBE) at FTHU-54A.  LTM, air sparging, and release 
of ORCs will continue at FTHU-54A until groundwater cleanup is achieved.  A bio-venting system 
was installed in 1997 for the diesel release at FTHU-85 and a soil vapor extraction system was 
installed in 2000 at FTHU-90 for the gasoline release and continued remediation is required. These 
sites all had historic records indicating that the leaks had occurred prior to 1986.  
 
The ADEQ required groundwater monitoring at FTHU-10, South Range Landfill.  The site consists 
of two adjacent landfills used for domestic trash and unknown quantities of herbicides, pesticides, 
and sodium arsenite.  Contamination above HBGL was encountered in leachate samples taken from  

IRP Contamination Assessment 



Title Author Date
Installation Assessment of Fort Huachuca, Report No. 172, 
Chemical Systems Laboratory (CSL)

US Army Toxic and Hazardous Materials 
Agency (USATHAMA), APG, MD

1980

Installation Files for Ft. Huachuca US Army Toxic and Hazardous Materials 
Agency (USATHAMA), APG, MD

1980

Radiation Protection Survey No. 28-43-0024-80, US Army 
Medical Department/Dental Activity

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1980

Pesticide Special Investigation No. 20-44-0571-81, Analysis 
of Transformer Fluid Samples for Polychlorinated Biphenyls 
(PCBs), Ft. Huachuca

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1981

Potable/Recreational Water Quality Survey No. 31-66-0181 
and Wastewater Engineering Survey No. 32-66-0182-81, Ft. 
Huachuca and Aurora, CO

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1981

Pesticide Resistance Assessment No. 18-660572-81, 
Insecticide Susceptibility/Resistance Testing of German 
Cockroaches from Ft. Huachuca 

US Army Environmental Hygiene Agency 
(USAEHA) Aurora, CO

1981

Nonionizing Radiation Protection Special Study No. 24-42-
0715-82 AN/TSC-86 Satellite Terminal, Ft. Huachuca

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1982

Nonionizing Radiation Protection Special Study No. 24-42-
0737-82, 20 Mhz-1 Ghz Radiation Test Van, US Army 
Intelligence and Security Board, Ft. Huachuca

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1982

Radiation Protection Survey No. 28-43-00327-83, US Army 
Medical Department/Dental Activity, Ft. Huachuca

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1983

Integrated Pest Management Assessment No. 18-660554-83, 
Cockroach and House Fly Control, Ft. Huachuca 

US Army Environmental Hygiene Agency 
(USAEHA) Aurora, CO

1983

Radiation Protection Survey No. 28-43-0407-84, US Army 
Medical Department Activity/Dental Activity, Ft. Huachuca, 
AZ

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1984

Radiation Protection Survey No. 28-43-0905-84, US Army 
Medical Department Activity/Dental Activity, Ft. Huachuca, 
AZ

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1984

Pest Resistance Laboratory Study No. 16-66-0542-84, 
Insecticide Susceptibility/Resistance Testing of German 
Cockroaches from Ft. Huachuca, AZ

US Army Environmental Hygiene Agency 
(USAEHA) Aurora, CO

1984

Installation Assessment Relook Program Working Document, 
Ft. Huachuca Army Reservation, Cochise County, AZ TS-PIC-
85X

US Environmental Photographic Interpretation 
Center (EPIC), Warrenton, VA

1986

Environmental Program Review No. 37-26-7157-90, Ft. 
Huachuca, AZ

US Army Environmental Hygiene Agency 
(USAEHA) APG, MD

1989

Environmental Program Review No. 37-26-7157-90, Ft. 
Huachuca, AZ

US Army Environmental Hygiene Agency, 
APG, MD

1989

Groundwater Quality Survey No. 38-26-8875-89 potential 
Groundwate Contamination Sites, Ft. Huachuca

Mar-89

UST Site Investigation, Post Exchange Gas Station, Ft. 
Huachuca 

Kleinfelder, Inc. Ft. Huachuca Mar-91

Report on Removal of an Underground Storage Tank at 
Greely Hall, Ft. Huachuca Army Post

Kleinfelder, Inc. Ft. Huachuca Jun-91

Remedial Investigation Report UST Site: Military POL Filling 
Station, PX Service Station

James M. Montgomery (JMM) Consulting 
Engineers, Inc.

May-92

Final Remedial Investigation Report UST Site: Military POL 
Filling Station, PX Service Station

James M. Montgomery (JMM) Consulting 
Engineers, Inc.

May-92

Previous Studies
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Title Author Date

Previous Studies
Tank Trails Dump Sites Remedial Investigation Report James M. Montgomery (JMM) Consulting 

Engineers, Inc.
May-92

RCRA Facilities Investigation Report: Libby Army Airfield 
(LAAF) Fire Fighting Training Area, LAAF Aircraft Wash 
Rack Area, LAAF POL Storage Facility

James M. Montgomery (JMM) Consulting 
Engineers, Inc.

May-92

Final RCRA Facilities Invesstigation Report: LAAF Fire 
Fighting Training Area, LAAF Aircraft Wash Rack Area, 
LAAF POL Storage Facility

James M. Montgomery (JMM) Consulting 
Engineers, Inc.

May-92

Subsurface Investigation Building 30126, Underground 
Storage Tank Excavation, Ft. Huachuca

Hydro Geo Chemical, Inc. May-92

Permanent Closure of Four 10,000 Gallon USTs Initial Site 
Characterization, AAFES Service Station, Smith Avenue & 
Whitside Road, Ft. Huachuca

UST Management Jun-92

Limited Excavation and Disposal of Petroleum Contaminated 
Soil Miller & Associates, Inc., Ft. Huachuca AAFES Fuel 
Facility

Western Technologies Inc. Jan-93

Draft Interim Report, PX Service Station Interim Response 
Action, Ft. Huachuca

International Technology Corporation Aug-93

Draft Interim Report, PX Service Station Interim Response 
Action, Ft. Huachuca

International Technology Corporation Aug-93

Report on Subsurface Soil Assessment of JP-4 Fuel 
Contamination From an Underground Storage Tank System at 
Libby Army Airfield; USAG Ft. Huachuca

Environmental Engineering Consultants Aug-93

Draft Report on the Remediation of Petroleum Impacted Soil 
From Various Sites at USAG Ft. Huachuca

Environmental Engineering Consultants Feb-94

Report on Assessment of Petroleum Hydrocarbon 
Contamination at Greely Hall, Ft. Huachuca

Environmental Engineering Consultants Feb-94

Report on Assessment of Soil and Perched Groundwater at 
Bldg 31210, AAFES PX Service Station, Ft. Huachuca Army 
Post

Environmental Engineering Consultants Feb-94

Final Preliminary Assessment/Site Investigation Report 
Miscellaneous Non-UST Sites

Montgomery Watson, Inc. Apr-94

Final Preliminary Assessment/Site Investigation Report 
Miscellaneous UST Removal Sites

Montgomery Watson, Inc. Apr-94

Project Work Plan Soil Sampling and Analysis Investigation 
Open Burning/Open Detonation Units South and East Ranges, 
Ft. Huachuca

Basin & Range Hydrogeologists, Inc. May-94

Final Report: Assessment of Subsurface Petroleum 
Hydrocarbon Impacted Soils at Former Waste Soil Piles 
(AAFES, Brainard, Radar Station, and Defueling Point), Ft. 
Huachuca

Environmental Engineering Consultants Jun-94

Air Sparging System Installation, PX Service Station, Ft. 
Huachuca, Volumes I & II

International Technology Corporation Oct-94

Air Sparging System Installation, PX Service Station, Ft. 
Huachuca 

International Technology Corporation Oct-94

Report on the Remediation of Petroleum Hydrocarbon 
Impacted Soil From Various Sites at USAG Ft. Huachuca

Environmental Engineering Consultants Oct-94

Remedial Investigation Report UST Site: Military POL Filling 
Station, PX Service Station

James M. Montgomery (JMM) Consulting 
Engineers, Inc.

May-92

Ft. Huachuca- Installation Action Plan
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Title Author Date

Previous Studies
Report on Removal of One 2,000 Gallon Waste Oil 
Underground Storage Tank, and Subsequent Soil Assessment 
and Corrective Action at the Auto Craft Shop (Building 
71810) Ft. Huachuca

Environmental Engineering Consultants Dec-94

Soil Sampling and Analysis Investigation Open Burning/Open 
Detonation Units South and East Ranges, Ft. Huachuca

Basin & Range Hydrogeologists, Inc. Feb-95

Site N12 Site Characterization Report (TMP Steam Cleaning 
Facility), Ft. Huachuca

International Technology Corporation Aug-95

UST Site 6 Site Characterization Report, Ft. Huachuca International Technology Corporation Aug-95
UST Site 8 Site Characterization Report, Ft. Huachuca International Technology Corporation Aug-95
Site N6 Site Characterization Report, Ft. Huachuca International Technology Corporation Aug-95
Project Work Plan Amendment Soil Sampling and Analysis 
Investigation Open Burning/Open Detonation Units South 
East Ranges, Ft. Huachuca

Basin & Range Hydrogeologists, Inc. Aug-95

UST Site 9 Site Characterization Report, Ft. Huachuca International Technology Corporation Aug-95
UST Site 7 Site Characterization Report, Ft. Huachuca International Technology Corporation Aug-95
Site Characterization Report AAFES Service Station 
Dispenser Release, Ft. Huachuca Army Post, ADEQ LUST 
File # 4715.2289

Engineering and Environmental Consultants, 
Inc.

Oct-95

Report on Excavation, Sampling and Thermal Treatment of 
Petroleum Impacted Soil at 11th Signal Brigade USAG Ft. 
Huachuca, Spill Site #13, ADEQ Concent Order #D10-91

Engineering and Environmental Consultants, 
Inc.

Dec-95

Corrective Action Program Plan Deliver Order #27, ADEQ 
LUST File #0299.03

Engineering and Environmental Consultants, 
Inc.

Dec-95

Site Characterization Report Building # 61801, Greely Hall, 
ADEQ LUST File 0299.03 Ft. Huachuca Army Post, ADEQ 
LUST File # 4715.2289

Engineering and Environmental Consultants, 
Inc.

Jan-96

Leachate Report for South Range Landfill, Ft. Huachuca International Technology Corporation Feb-96
Site Characterization Report CEWI Motor Pool, Bldg 30113, 
Ft. Huachuca Army Post, ADEQ LUST File # 4178.01

Engineering and Environmental Consultants, 
Inc.

Mar-96

Report on Soil Boring at East Range Open Burning Open 
Detonation Site, East Range of Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Mar-96

Proposed Phase 2 Investigation program Open Burning/ Open 
Detonation Units West Range and East Range (Sites 1,2,3) Ft. 
Huachuca

Basin and Range Hydrogeologists, Inc. Aug-96

Soil Sampling and Analysis Investigation Open Burning/ 
Open Detonation Units South, East, and West Ranges, Ft. 
Huachuca

Basin and Range Hydrogeologists, Inc. Jun-97

Site Characterization Report UST Spill Site #8, Contingency 
Tank, Ft. Huachuca, ADEQ LUST file #0155.15

Environmental Engineering Consultants Jun-97

Report Request for Closure Ft. Huachuca's South Range 
Asbestos Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants Jun-97

Report on Site Characterization Investigation at Ft. Huachuca 
AAFES PX Former Serivce Station, Bldg. #31209, ADEQ 
LUST file #s 0155.45, 0155.46, 0155.47

Environmental Engineering Consultants Jun-97

Ft. Huachuca- Installation Action Plan
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Title Author Date

Previous Studies
Report on Site Characterization Investigation at Ft. Huachuca 
AAFES PX Former Serivce Station, Bldg. #31209, ADEQ 
LUST file #s 0155.45, 0155.46, 0155.47

Environmental Engineering Consultants Jun-97

Report on Initial Site Characterization Investigation at 
Antenna Test Facility Bldg 15680, USAG Ft. Huachuca

Environmental Engineering Consultants Dec-97

Report on Groundwater Investigation at Former Location of 
Gasoline Product Line, AAFES PX Service Station Bldg # 
31210 & 31209, Ft. Huachuca

Environmental Engineering Consultants Jul-98

Closure Plan Open Burning/Open Detonation Units South, 
East and West Ranges, Ft. Huachuca

Basin and Range Hydrogeologists, Inc. Sep-98

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, Air Sparging System Area, USAG Ft. Huachuca

Environmental Engineering Consultants Sep-98

Remedial Action Plan at Bldg 61801 Greely Hall, USAG Ft. 
Huachuca, ADEQ LUST file #0155.06

Environmental Engineering Consultants Oct-98

Corrective Action Plan Amendment AAFES PX Service 
Station USAG Ft. Huachuca

Environmental Engineering Consultants Oct-98

Report on Demolition of Concrete Pads, the Removal of 
Three Hydraulic Lifts and one Oil Water Seperator at the 
Former AAFES PX Service Station, Bldg 31210, Ft. 
Huachuca

Environmental Engineering Consultants Nov-98

Report on Site Characterization Investigation Libby Army 
Airfield USAG Ft. Huachuca

Environmental Engineering Consultants Nov-98

Report on Remediation of Petroleum Contaminated Soil at the 
Angenna Test Facility Bldg 15680

Environmental Engineering Consultants Dec-98

Groundwater Monitoring Report, East Range Mine Shaft 
USAG Ft. Huachuca

Environmental Engineering Consultants Dec-98

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca, ADEQ LUST file 0155.01

Environmental Engineering Consultants Dec-98

Report on Remediation of Petroleum Contaminated Soil at the 
Angenna Test Facility Bldg 15680

Environmental Engineering Consultants Dec-98

Groundwater Monitoring Report, East Range Mine Shaft 
USAG Ft. Huachuca

Environmental Engineering Consultants Dec-98

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca, ADEQ LUST file 0155.01

Environmental Engineering Consultants Dec-98

Leachate Monitoring Quarterly Report, South Range Landfill 
USAG Ft. Huachuca

Environmental Engineering Consultants Dec-98

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Environmental Engineering Consultants Sep-99

Soil Vapor Extraction Pilot Test; Greely Hall, USAG Ft. 
Huachuca

Environmental Engineering Consultants Sep-99

Report on Installation and Sampling of Groundwater 
Monitoring Well; South Range Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants Oct-99

Report on Site Characterization Investigation at Ft. Huachuca 
AAFES PX Former Serivce Station, Bldg. #31209, ADEQ 
LUST file #s 0155.45, 0155.46, 0155.47

Environmental Engineering Consultants Jun-97

Report on Amendment ot Corrective Action Plan AAFES PX 
Service Station USAG Ft. Huachuca

Environmental Engineering Consultants Mar-00

Ft. Huachuca- Installation Action Plan
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Title Author Date

Previous Studies
Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Environmental Engineering Consultants Mar-00

Groundwater Monitoring Quarterly Report, East Range Mine 
Shaft, USAG Ft. Huachuca

Environmental Engineering Consultants Mar-00

Leachate and Groundwater Monitoring Quarterly Report, 
South Range Landfill, USAG Ft. Hjuachuca

Environmental Engineering Consultants Mar-00

Report on Respiration Study Greely Hall Bldg 61801, Ft. 
Huachuca Army Post

Environmental Engineering Consultants Apr-00

Leachate and Groundwater Monitoring Quarterly Report, 
South Range Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants Jul-00

Fort Huachuca Installation Restoration Program No Furhter 
Action Decision Document to Support Closure of Sties FTHU-
64, FTHU-68, FTHU-69, FTHU-70, FTHU-74, and FTHU-41 
& 75, USAG Ft. Huachuca

Environmental Engineering Consultants Aug-00

Air Quality Monitoring Report for Soil Vapor Extraction 
System, Bldg 61801 (Greely Hall), USAG Ft. Huachuca, 
ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Oct-00

Groundwater Monitoring Quarterly Report, East Range Mine 
Shaft, USAG Ft. Huachuca

Environmental Engineering Consultants Oct-00

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Environmental Engineering Consultants Oct-00

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants Oct-00

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Dec-00

Report on Cap Installation, East Range Mine Shaft, USAG Ft. 
Huachuca

Environmental Engineering Consultants Dec-00

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Jan-01

Groundwater Monitoring Quarterly Report, East Range Mine 
Shaft, USAG Ft. Huachuca

Environmental Engineering Consultants Jan-01

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Environmental Engineering Consultants Jan-01

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants Feb-01

Report on Installationof Groundwater Monitoring Wells, Site 
FTHU 10, South Range Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants May-01

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Environmental Engineering Consultants May-01

Report on Respiration Study Greely Hall Bldg 61801, Ft. 
Huachuca Army Post

Environmental Engineering Consultants Jun-01

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Environmental Engineering Consultants Jul-01

Groundwater Monitoring Quarterly Report, East Range Mine 
Shaft, USAG Ft. Huachuca

Environmental Engineering Consultants Jul-01

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landville, USAG Ft. Huachuca

Environmental Engineering Consultants Jul-01

Ft. Huachuca- Installation Action Plan
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Title Author Date

Previous Studies
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Aug-01

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Sep-01

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Oct-01

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Nov-01

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landville, USAG Ft. Huachuca

Environmental Engineering Consultants Nov-01

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Environmental Engineering Consultants Dec-01

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Engineering and Environmental Consultants, 
Inc.

Jan-02

Fort Huachuca Installation Restoration Program No Further 
Action Deecision Document to Support Closure of Sties 
FTHU-52,, FTHU-66, FTHU-67 and FTHU-73, USAG Ft. 
Huachuca

Engineering and Environmental Consultants, 
Inc.

Jan-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Engineering and Environmental Consultants, 
Inc.

Feb-02

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Feb-02

Groundwater Monitoring Quarterly Report, East Range Mine 
Shaft, USAG Ft. Huachuca

Environmental Engineering Consultants, Inc. Mar-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Engineering and Environmental Consultants, 
Inc.

Mar-02

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landville, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Mar-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Engineering and Environmental Consultants, 
Inc.

Apr-02

Installation of Groundwater Monitoring Well, SRLF MW-4 at 
Site FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

May-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Engineering and Environmental Consultants, 
Inc.

May-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction Syste, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046

Engineering and Environmental Consultants, 
Inc.

Jun-02

Ft. Huachuca- Installation Action Plan
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Title Author Date

Previous Studies
Report on Respiration Study Bioremediation of Diesel 
Release at Bldg 61801 (Greely Hall) USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Jun-02

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Jun-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Jul-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Aug-02

Groundwater Monitoring Quarterly Report, AAFES Service 
Station, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Sep-02

Groundwater Monitoring Quarterly Report, East Range Mine 
Shaft, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Sep-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Oct-02

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc.

Oct-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Nov-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Dec-02

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Qwuality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Dec-02

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Feb-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Mar-03

Confirmation Soil Sampling Report for Bioremediation 
Project at Bldg 61801 (Greely Hall) USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Mar-03

Confirmation Soil Sampling Report for Soil Vapor Extraction 
System Project at Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca

Engineering and Environmental Consultants, 
Inc

Mar-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Apr-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

May-03
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Title Author Date

Previous Studies
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jun-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jul-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Aug-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Sep-03

Groundwater Monitoring Report, AAFES Service Station, 
USAG Fort Huachuca

Engineering and Environmental Consultants, 
Inc.

Sep-03

Groundwater Monitoring Report, East Range Mine Shaft, 
USAG Fort Huachuca

Engineering and Environmental Consultants, 
Inc.

Sep-03

Leachate and Groundwater Monitoring Quarterly Report, Site 
FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Oct-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Oct-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Nov-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Dec-03

Leachate and Groundwater Monitoring Semi-Annual Report, 
Site FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Dec-03

Well Installation and Abandonment Report: Pantano Interface 
Monitoring Well MW-5, South Range Landfill, Ft. Huachuca 
Army Garrison

Engineering and Environmental Consultants, 
Inc

Dec-03

Groundwater Monitoring Report, AAFES Service Station, 
USAG Fort Huachuca

Engineering and Environmental Consultants, 
Inc

Dec-03

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Feb-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Mar-04

Groundwater Sampling Report, East Range Mine Shaft, 
USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Mar-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Mar-04
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Title Author Date

Previous Studies
Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Apr-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

May-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jun-04

Groundwater Monitoring Report, AAFES Service Station, 
USAG Fort Huachuca

Engineering and Environmental Consultants, 
Inc

Jun-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jul-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Aug-04

Fort Huachuca IRP Decision Document in Support of the 
Change of Status for Site FTHU-65, USAG Fort Huachuca , 
AZ

Engineering and Environmental Consultants, 
Inc

Aug-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Sep-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Oct-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Nov-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Dec-04

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-05

Groundwater Sampling Report, East Range Mine Shaft, 
USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-05

Leachate and Groundwater Monitoring Semi-Annual Report, 
Site FTHU-10, South Range Landfill, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-05

Groundwater Monitoring Report, AAFES Service Station, 
USAG Fort Huachuca

Engineering and Environmental Consultants, 
Inc

Jan-05

Monthly Air Quality Monitoring Report, Soil Vapor 
Extraction System, Bldg 61801 (Greely Hall), ADEQ Air 
Quality Permit 1001046, USAG Ft. Huachuca

Engineering and Environmental Consultants, 
Inc

Feb-05
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this location.  A groundwater monitoring well was installed to the regional aquifer in 1999 to 
determine if groundwater beneath the landfill is contaminated.  Groundwater monitoring is 
continuing.  The leachate wells currently show no contamination above HBGL.  Two regional 
groundwater monitoring wells were installed in January 2001 to define the direction of groundwater 
flow.  Another groundwater monitoring well was installed in April 2002, at ADEQ’s request due to 
failure to determine groundwater flow from wells installed in 2001.  In March 2004, the ADEQ 
requested continued semi-annual monitoring of the wells until 2006, then re-evaluate site. 
 
The ADEQ required groundwater monitoring at FTHU-65, East Range Mine Shaft.  The shaft was 
reportedly used for disposal of trash and garbage, petroleum products (sometimes burned), small 
aircraft/drone bodies and UXO.  Three monitoring wells were installed. To date no contaminants 
above action levels have been encountered in the wells.  Groundwater monitoring continues at the 
site.  A cap was installed in November 2000 to prevent surface water infiltration into the shaft.  In 
March 2004, the ADEQ requested a Decision Document with provisions for 5 year reviews. 
 
In March 1999, ADEQ submitted a review of Fort Huachuca’s Site Summary Report.  The 
following sites required no further action by ADEQ; FTHU-41, 75, 64, 68, 73, and 74.  The 
following sites required further action by ADEQ; FTHU-10, 52, 65, 66, 69, and 70.  In April 2000, 
a different ADEQ reviewer submitted another review of the same Fort Huachuca Site Summary 
Report.  The following sites required no further action by ADEQ; FTHU-41, 75, 64, 68, 69, 70, and 
74.  To close these sites ADEQ requested that Fort Huachuca prepare a decision document.  The 
following sites required further action by ADEQ; FTHU-10, 52, 65, 66, and 73.  Not addressed was 
site FTHU-67. 
 
A decision document was submitted to ADEQ for official closure of the ‘no further action sites’.  A 
letter from the ADEQ dated December 15, 2000, FPU 057, notified the installation that sites FTHU-
41, 75, 64, 68, 69, 70, and 74 were officially closed as no further action (NFA) sites.  The state 
based this decision on a review of the “No Further Action Decision Document” dated August 18, 
2000, signed by Fort Huachuca and ADEQ representatives.    
 
Additional sampling was conducted in 2000 at the Golf Course Pesticide Mix Area, FTHU-73 and 
at the Vehicle Paint Booth Site, FTHU-66.  The results of the site investigations showed no 
detectable arsenic at FTHU-73 and concentrations below the remediation limit at FTHU-66.  
Also in 2000, the installation conducted soil sampling at the LAAF Fire Fighting Training Area, 
FTHU-52, to adequately define the vertical and horizontal extent of contamination.  In October 
2001 soil sampling and minor soil remediation (removal) was conducted. In January 2002, a “No 
Further Action Decision Document” was submitted to the state requesting closure of sites FTHU-
52, 66, 67, and 73.  A letter from ADEQ, FPU 02-104, dated March 14, 2002, notified the 
installation that the four sites were officially closed out as NFA sites.   
 
CLEAN UP EXIT STATEGY:  
Of the five remaining sites at the Fort, 2 are in remediation and 3 are in long term management.  
The strategy is to move the RAO sites to LTM as rapidly as the technology allows and is 
economically feasible, and to exit the long term management phase in a way that satisfies Arizona 
regulators and fulfills the spirit and intent of applicable laws, at the least cost to the Army.   
 

IRP Contamination Assessment 
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FTHU-10 
SOUTH RANGE LANDFILL (OLD LANDFILLS 6 

AND 7) 
 
The landfill is located approximately two miles 
southeast of the main Post facilities. The landfill is 
approximate 100 acres in size.  FTHU-10, consists of 
two adjacent landfills that were used intermittently 
from 1940 to 1975 for the disposal of domestic trash 
and unknown quantities of herbicides, pesticides, and 
sodium arsenite.  The landfills have been out of service 
and were capped with native material in 1975. Native 
vegetation (grass, agave cactus, and oak trees) grows on 
the cap. 
 
Contamination above Aquifer Water Quality Standards 
(AWQS) was encountered in leachate samples taken 
from this location. Dieldrin 0.13 ug/l and pp’DDD 0.16 
ug/l, lead 0.26 ug/l. A groundwater monitoring well 
was installed to the regional aquifer to determine if the 
landfill has contaminated the groundwater beneath the 
landfill (~350 bgs.).   
 
At the state’s request, sampling for the thirteen priority 
pollutant metals is being performed at all wells, since 
both antimony and thallium have been detected below the AQWS in some samples from the 
regional well. Two additional groundwater monitoring wells were installed in January 2001, at the 
request of ADEQ, to define the direction of groundwater flow.   
 
One additional groundwater monitoring well was installed in April 2002, at the request of the state, 
because of failure to determine groundwater flow direction from the wells installed in 2001.  At the 
request of ADEQ in FY03, an exploratory boring was placed in lieu of original two wells requested. 
Exploratory boring and concurrent geophysical survey revealed no existence of suspected confining 
layer.  In FPU-04-153 letter, dated 25 Mar 04, from ADEQ requests continued semi-annual 
monitoring of wells MW-1, 2 and 3 (and 2 leachate wells) until 2006, after which, re-evaluate to 
determine if the site qualifies for 5 years reviews or annual  monitoring for 5 additional years and 
then 5 year reviews.  Groundwater monitoring is continuing at this location and the existing 
leachate wells presently show no contamination above AWQS at all locations. 
 
CLEAN UP STRATEGY 
 
Sample five wells semi-annually through 2006, then annually 2007-2011.  Re-evaluate in 2011 to 
determine if the site qualifies for 5 years reviews or must return to annual monitoring for 5 
additional years. 

 
 
RRSE RATING: 
Low Risk 
 
CONTAMINANTS: 
Pesticide, Heavy Metals 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES START END 
PA/SI..............199203 ...........199404 
SI ....................199203 ...........199404 
RI ...................199203 ...........200105 
LTM ...............200106 ...........202109 

RC: 200105 
 

STATUS 
SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-54A 
PX GAS STATION 

 
 
 
FTHU-54A, is located near the northwest corner of the 
main post facilities. The site is approximately two acres 
in size and included a series of underground fuel tanks 
and typical gasoline-dispensing facilities. Former UST 
systems at the site included seven 10,000 gallon steel 
USTs and four 10,000 fiberglass USTs used for 
gasoline storage which have been removed. Fuel loss 
from some of the USTs was first reported in late 1982. 
Subsequently, tank removals began in 1983, and 
installations of new tanks occurred during the period of 
1983 through 1996. The facility was closed in mid-
1996. All site USTs and associated lines were removed 
in 1997. The surrounding soil was excavated and 
thermally treated by the COE. 
 
The major area of concern is approximately 1,000 
gallons of unleaded gasoline which leaked from a UST. 
Elevated levels of MTBE have been encountered at site. The highest level of MTBE detected was 
18,700 ug/l. The ADEQ has assigned LUST files to these releases. Of special concern is a shallow, 
perched water table located at a depth of approx. 10 to 14 feet below the ground surface. An air 
sparging system was installed in May/June 1994 to remediate contaminated perched aquifer. There 
have been three other LUST files assigned to this location for releases not associated with the two 
being investigated through the Installation Restoration Program. 
 
In November 1999 Oxygen Release Compounds (ORCs) were introduced.  Subsequent monitoring 
rounds have shown a significant reduction of MTBE.  Recent MTBE levels are below 1000 ug/l, but 
are above the currently proposed standard.   
 
CLEAN UP STRATEGY 
 
Continue operation of air sparging system and groundwater monitoring until groundwater cleanup is 
achieved (~3 years.) The current state suggested standard for MTBE is 35ug/l. 
 

 
 
RRSE RATING: High Risk 
 
CONTAMINANTS: MTBE 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASE START END 
PA ..................199003 ...........199205 
SI ....................199003 ...........199205 
RI ...................199207 ...........199302 
RA(C).............199401 ...........199405 
RA(O) ............199406 ...........200809 

RC expected: 200809 
 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-65 
EAST RANGE MINE SHAFT 

 
 
 
FTHU-65, is located on the remote East Range. 
Information concerning the shaft indicated that it had 
been used for disposal of a variety of wastes including 
simple trash and garbage, petroleum products (sometimes 
burned), small aircraft/drone bodies and possibly UXO 
since the 1940’s.  In August 1989 the site included the 
remains of a small earthen berm partially surrounding a 
depression in the soil above a vertical mine shaft. By 
November 1989 a portion of the depression had settled or 
collapsed. By early February 1990 the Post had re-filled 
the depression/hole with earth to minimize surface water 
entry and added a fence around the shaft. The mine shaft 
is reported to be ~200 feet deep. The aquifer is ~275 feet 
bgs.  The potential for a direct pathway to have existed 
between possible contaminants and the groundwater was 
of special concern, especially if surface water entering at 
the top of the shaft could have provided additional 
“driving” force. The installation has monitored three groundwater wells from 1992-2004 at the site; 
to date no contaminates above action levels have been encountered in the wells.  
 
At the request of ADEQ, a cap was installed in November 2000 to prevent rain and surface water 
from infiltrating into the filled mine shaft.  In a December 2002 letter, ADEQ requested monitoring 
and sampling of all three wells on an annual basis instead of semi-annually monitoring one well. 
The requirement for sampling all three wells is to help reduce concern about future aquifer 
contamination.   
 
In 1996, lead was detected in the up-gradient well. ADEQ requested that the three wells be sampled 
for VOCs, hydrocarbons, and metals.  None were detected.  As an additional request of ADEQ, the 
three wells were sampled for explosives (none detected) in Feb 2004. In March 04, ADEQ 
requested a Decision Document be prepared and conduct 5 year reviews.  The Decision Document 
was prepared and found acceptable to ADEQ.  Five year reviews are now in progress. 
 
 
 
Conduct 5 year reviews in FY09 and FY14 (sampling and reporting). Review with the ADEQ in 
2015 to determine if the site can be closed. 
 

 
 
RRSE RATING: Low Risk 
 
CONTAMINANTS: VOCs, 
Hydrocarbons, Lead, Explosive 
Residues 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASE START END 
PA.................. 199003........... 199111 
SI ................... 199003........... 199111 
RI................... 199003........... 199111 
LTM .............. 199301........... 201512 

RC: 199212 
 

STATUSSITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-85 
UST RELEASE SITE GREELY HALL (BLDG. 

61801) 
 
 
 
This site is located at the rear southern service area of 
Greely Hall Building 61801.  Greely Hall was built in 
1959 and included fuel storage and dispensing from 
underground storage tanks located in the rear service 
area.  FTHU-85, is associated with a release of diesel fuel 
from an underground storage tank that provided fuel to 
emergency generators.  The diesel release was associated 
with the distribution system connecting the tank to the 
emergency generators. Although the system piping was 
known to leak during the period of use, the extent of the 
leak was confirmed in September 1990. From the size 
and disposition, the release had been ongoing for at least 
a decade before its discovery.  The ADEQ required the 
installation to perform site investigation on LUST Files 
0155.05 and 0155.06. The extent of the impacted soil was 
less than 95 feet deep and 50 feet wide. The regional 
groundwater at the site is estimated at approximately 400 
feet to 450 feet below the land surface. 
 
The site was characterized and a bio-venting system was installed in 1997 to remediate the site. The 
diesel release is reacting positively to bioremediation. Initial sampling showed 56,900 ppm, and two 
borings were placed and sampled in Jan 2003, and showed 19,700 ppm and the SRLr is 4,100 ppm 
(TPH). 
 
 
 
Bioremediation (Bio-venting) to continue until soil cleanup standards is achieved.  It is anticipated 
cleanup standards will be achieved in 2008 and will include confirmatory soil sampling and system 
closure.   

 
 
 

 
 
RRSE RATING: Low Risk 
 
CONTAMINANTS: 
Hydrocarbons, PAHs 
 
MEDIA OF CONCERN: 
Soil 
 
PHASE START END 
ISC ................ 199403........... 199411 
INV................ 199412........... 199506 
CAP............... 199507........... 199508 
IMP(C) .......... 199509........... 199812 
IMP(O) .......... 199608........... 200809 
 

RC expected: 200809 
 

STATUSSITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-90   
GREELY HALL GASOLINE RELEASE 

 
 
 
This site is located at the rear southern service area of 
Greely Hall Building 61801.  Greely Hall was built in 
1959.  A gasoline generator and associated UST 
provided emergency power for the communication 
center.  FTHU-90 is associated with a release of 
gasoline from an underground storage tank that 
provided fuel to emergency generators. The generator 
was removed during the 1970s.  In 1995, the storage 
tank was removed, at which time the contaminant 
plume from years of gasoline spillage from overfilling 
the generators was discovered.  The extent of impacted 
soil is less than 65 feet deep and less than 70 feet in 
diameter. In April of 1998, the site was assessed, and 
65 ppm of benzene was detected at 30 feet bgs.  The 
gasoline system had initially been installed in the 1970s 
to support computer operations at this facility. A 
Corrective Action Plan was prepared for the gasoline 
release. In August of 1999, a SVE pilot test was conducted to assist in obtaining an Air Quality 
Permit for ADEQ. 
 
The SVE system was installed and started on July 31, 2000 at this location to reduce levels of 
benzene that exceed state soil clean up levels. In January of 2003, soil borings and sampling was 
conducted. Benzene was detected above the SRLr (0.62ppm) from 20 to 30 feet bgs, with the 
highest concentration of 22 ppm of benzene at 20 feet bgs.  Soil vapor extraction well was grouted 
from a depth of 60 feet to the 30 foot deep level to facilitate remediation at the depth where 
contamination concentrations remain above SRLr. 
 
 
 
Soil Vapor Extraction to continue until cleanup is achieved. Drill.  It is anticipated cleanup 
standards will be achieved in 2008 and will include confirmatory soil sampling and system closure.   
 
 

 
 
RRSE RATING: Low Risk 
 
CONTAMINANTS: 
Benzene  
 
MEDIA OF CONCERN: 
Soil 
 
PHASE START END 
ISC .................199506 ...........199507 
INV ................199804 ...........199805 
CAP................199810 ...........199906 
DES................199910 ...........199912 
IMP(C) ...........200001 ...........200008 
IMP(O)...........200009 ...........200809 

RC expected: 200810 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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AEDB-R Number AEDB-R Title RC Date 
FTHU-01 Radiation Source Storage Bldg. 12508 30-Jun-80 
FTHU-02 Abandoned T, Bldg. 90322 and Sludge Beds 30-Jun-80 
FTHU-05 Landfill 1-1930-1945 30-Apr-88 
FTHU-06 Landfill 2- 1945-1950 30-Apr-88 
FTHU-07 Landfill 3- 1976-79 30-Apr-88 
FTHU-08 Landfill 4 - 1939-75 (A) 30-Apr-88 
FTHU-09 Landfill 5- 1939-75 (B) 30-Apr-88 
FTHU-12 Landfill 8- 1939-1970 30-Apr-88 
FTHU-13 Landfill 9- 1903-39 30-Apr-88 
FTHU-17 East Range OB/OD Area 31-Jan-01 
FTHU-18 South Range OB/OD Area 31-Jan-01 
FTHU-30 Building 72909 Wood Shop 30-Jun-80 
FTHU-31 Building 72908 Weld Shop 30-Jun-80 
FTHU-32 Building 72908 Machine and Spray Paint Shop 30-Jun-80 
FTHU-33 Munitions Repair Building 73902 30-Jun-80 
FTHU-34 Building 73903 Painting 30-Jun-80 
FTHU-36 Building 75902 Tire Repair 30-Jun-80 
FTHU-37 Building 75901 Motor Pool 30-Jun-80 
FTHU-38 Building 51419 Vehicle Maintenance 30-Jun-80 
FTHU-39 Building 30013 Motor Pool 30-Jun-80 
FTHU-40 Building 30115 Motor Pool LUST File 0155.13 30-Jun-80 
FTHU-41 Building 75801 Motor Pool  30-Jun-80 
FTHU-42 Building 74902 Vehicle Paint Shop 30-Jun-80 
FTHU-43 Building 91110 Aviation Maintenance 30-Jun-80 
FTHU-44 Building 90201 Post Laundry 30-Jun-86 
FTHU-51 POL Storage, Libby AAF LUST File 31-Aug-99 
FTHU-52 Fire Fighting Training Area, Libby AAF 31-Mar-02 
FTHU-53 Military Gas Station LUST Field 0155.05 30-Sep-97 
FTHU-54 Post Electrical Shop 30-Jun-80 
FTHU-55 Building 73904 Battery Shop 30-Apr-88 
FTHU-57 Aircraft Wash Rack, Libby AAF 31-Oct-96 
FTHU-61 Impact Area-East Range 30-Jun-80 
FTHU-62 Impact Area- South Range 30-Jun-80 
FTHU-64 Tank Trails Dump Site (6) 30-Jun-97 
FTHU-66 Vehicle Paint Booth Building 72907 31-Aug-01 
FTHU-67 TMP Drum Storage Area 31-Mar-02 
FTHU-68 TMP Automatic Wash Rack Building 76925 30-Jun-95 
FTHU-69 TMP Aboveground Waste Tank Site 31-Dec-00 
FTHU-70 TMP Steam Cleaning Facility 31-Dec-00 

   Response Complete Sites 
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AEDB-R Number AEDB-R Title RC Date 

FTHU-71 
Old 11th Signal BDE Motor Pool Wash Rack Discharge 
Area 31-May-95 

FTHU-72 11th Signal Motor Pool Spill Sites 30-Nov-95 
FTHU-73 Golf Course Pesticide Mix Area 31-Mar-02 
FTHU-74 Building 35033 Pesticide Mix Area 31-Aug-93 
FTHU-75 AMSA Wash Rack Discharge 31-Aug-99 
FTHU-76 UST Site 4715-0980 Old Boiler Site #1 31-Jul-96 
FTHU-77 UST Site 4715-1192 Site #2 Clarkson St 30-Sep-96 
FTHU-78 UST Site 4715-1185 CEWI Motor Pool 28-Feb-98 
FTHU-79 UST Site 4715-0716 (11th SB) 0155.08 28-Feb-99 
FTHU-80 UST Site 4715-1191 UST Removal Site #6 31-Dec-97 
FTHU-81 UST Site 4715-1190 Site 7 Old Fuel Pit 30-Sep-98 
FTHU-82 UST Site 4715-1189 Site 8 Diesel UST 31-Oct-97 
FTHU-83 UST Site 4715-1188 Hospital UST Burn 28-Feb-93 
FTHU-84 UST Site 4715-1187 Site 10 EPG 0155.13 31-Aug-97 
FTHU-86 Abandoned Pipeline Irwin St Release Site 31-Dec-98 
FTHU-87 Old Autocraft Shop Building 30126 Release 31-Jan-96 
FTHU-88 Building 30113 Waste Oil Tank LUST #0155.39 30-Sep-96 
FTHU-89 West Range OB/OD Disposal Unit 31-Aug-99 

 
 
 
 
 

 

   Response Complete Sites 
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IRP PHASE         COMPLETION DATE 
Advice of Authorization, Group A May 21, 1989  
Advice of Authorization, Group B July 12, 1990  
RI GROUP A Final Report May 22, 1992  
RI GROUP B Final Report February 18, 1993  
PA/SI/UST Contract Initiated, Group C June 28, 1991  
Final PA/SI/UST Report, Group C May 10, 1993  
FS Group A June 1994  
FS Group B June 1994  
PA/SI Group C June 1994  
RI/FS Group C Sept 1995  
RD/RA Group A Sept 1996  
RD/RA Group B Sept 1996  
RA FTHU-83 Site #9 UST Release Nov 1997  
RI FTHU-51 Libby Army Air Field POL Storage Facility Sept 1998  
RI FTHU-54 A AAFES Service Station June 1998  
RI FTHU-79 11th Signal Brigade Fuel Station Sept 1998  
RI FTHU-81 Old Post Fuel Station July 1998  
RI FTHU-86 Abandoned Pipeline July 1998  
RA(C) FTHU-85 UST Release Site Greely Hall Dec 1998  
RI/FS FTHU-89 West Range OB/OD Area Aug 1999  
RA(C) FTHU-90 UST Release Site Greely Hall Aug 2000  
RI FTHU-69 TMP Above ground Waste Tank Site Dec 2000  
RI FTHU-70 TMP Steam Cleaning Facility Dec 2000  
RA(C) FTHU-17 East Range OB/OD Area Jan 2001  
RA(C) FTHU-18 South Range OB/OD Area Jan 2001  
RD FTHU-52 Fire Fighting Training Area Aug 2001 
RI/FS FTHU-67 TMP Drum Storage Area Mar 2002 
RI/FS FTHU-73 Golf Course Pesticide Mix Area Mar 2002  
 
 
 
 
 

Schedule 
PAST MILESTONES 
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RA(O) FTHU-85, Greely Hall UST Diesel Release Completion   Sep 2008 
RA(O) FTHU-54A, PX Gas Station  Completion   Sep 2008 
RA(O) FTHU-90, Greely Hall UST Gasoline Release Completion   Sep 2008 
LTM FTHU-10, South Range Landfill Completion   Sep 2021 
LTM FTHU-65, East Range Mine Shaft                              Completion   Sep 2015 
 
Projected ROD/DD Approval Dates: 
FTHU-85, Greely Hall UST Diesel Release    Jul 2008 
FTHU-54A, PX Gas Station      Jul 2008 
FTHU-90, Greely Hall UST Gasoline Release    Jul 2008 
FTHU-10, South Range Landfill     Jul 2021 
FTHU-65, East Range Mine Shaft                                 Jul 2015 
 
Estimated Completion Date of all RA(C) Activities:   October 2009 
 
Estimated Completion Date of IRP (including LTM phase): October 2021 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Schedule 
PROJECTED MILESTONES 



AEDB-R Site Phase FY06 FY07 FY08 FY09 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTHU-10 LTM

FTHU-54A RAO
FTHU-65 LTM
FTHU-85 IMP(O)
FTHU-90 IMP(O)

  Fort Huachuca IRP Schedule
(Based on current funding constraints)

Ft Huachuca - Installation Action Plan 
Page 21-1
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FY89 RI, Group A Miscellaneous Sites 963,741    
 RI/SA, Group A Sites 34,189    
 Total FY89 $997,930    
    
FY90 RI/SA, Group A Sites 58,000    
 RI/SA, Group B - Tank Trails Disposal Sites 5,000    
 SI/SA, Group C, UST and Miscellaneous Sites 16,755    
 Total FY90 $79,755    
    
FY91 RI, Group A Sites 157,890    
 RI/SA, Group A Sites 58,123    
 FS/SA, Group A Sites, Scoping 2,607    
 RI, Group B Sites 413,140    
 RI/SA, Group B Sites 31,850    
 PA/SI, Group C Sites 669,113    
 SI/SA, Group C Sites 31,535    
 Total FY 91 $1,364,258    
    
FY92 RI, Group A Sites 200,778    
 FI/SA, Group A Sites 107,109    
 FS/SA, Group A Sites 12,138    
 RI/SA, Group B Sites 6,025    
 FS/SA Group B Sites 30,911    
 FS/SA, Group B Sites 185    
 PA/SI, Group C Sites 32,796    
 SI/SA, Group C Sites 37,912    
 Total FY92 $427,854    
    
FY93 RA, Group A (Air Sparging System) 730,421    
 RI/SA, Group B 6,007    
 FS, Group B 33,200    
 SI/SA, Group C 21,900    
 RI/FS, Group C Scoping 15,000    
 FI/SA, Group C 30,000    
 RI/FS, Group C 785,083    
 Total FY93 $1,621,611    
    
FY94 REM, Group A (Omaha Rapid Response) 20,000    
 M, Group A 260,000    
 M/S/A, Group A 26,000    
 RI/SA, Group C 60,000    
 Total FY94 $366,000    

Cost 
PRIOR YEAR FUNDING 
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FY95   PY S&A, Group C       15,000    
 IRP Groundwater Monitoring IRP Sites 333,000    
 Total FY95 $348,000    
 
FY96 PX Service Station LTM FTHU-54A 80,000    
 Total FY96 $80,000    
    
FY97 PX Service Station, LTM FTHU-54A 80,000    
 Abandoned Pipeline, RI/FS FTHU-86 78,000    
 South Range Landfill & East Range Mine Shaft LTM FTHU-10 42,000    
 Hospital Tank Site #9 FTHU-83 RA 91,000    
 Total FY97 $291,000    
    
FY98 PX Service Station, LTM FTHU-54A 62,000    
 Abandoned Pipeline, RI/FS FTHU-86 150,000    
 South Range Landfill and East Range Mine Shaft LTM FTHU-10 61,000    
 Total FY98 $273,000    
    
FY99 PX Service Station, LTM FTHU-54A 65,000    
 Soil Vapor Extraction System LUST File 0155.06 FTHU-85 * 50,000    
 South Range Landfill LTM FTHU-10 30,000    
 East Range Mineshaft LTM FTHU-65 45,000    
 Greely Hall RAO FTHU-85 70,000    
 Total FY99 $260,000    
    
FY00 PX Service Station, LTM FTHU-54A 18,221  
 South Range Landfill LTM FTHU-10 41,139  
 Fire Fighting Training Area, Libby AAF RI/FS FTHU-52 86,714  
 Bioventing System LUST File 0155.06 FTHU-85 * 9,933  
 Soil Vapor Extraction System LUST File 0155.06 FTHU-90 * 28,067  
 East Range Mineshaft LTM FTHU-65 21,678 
 Vehicle Pint booth, RI/FS FTHU-66 16,613 
 Motor Pool Wash Rack, RA/SI FTHU-41 1,279 
 Tank Trails dump Site, RI/FS FTHU-64 1,279 
 TMP Automatic Wash Rack, RA FTHU-68 1,279 
 TMP Above Ground Waste Tank Site, PA/SI FTHU-69 1,279 
 TMP Steam Cleaning Facility, PA/SI FTHU-70 1,279 
 Golf Course Pesticide Mix Area, RI/FS FTHU-73 7,727 
 Pesticide Mix Area, PA/SI FTHU-74 1,279 
 AMSA Wash Rack Discharge, RI/FS FTHU-75 1,279  
 Total FY00 $239,045  
    
FY01 PX Service Station, RAO FTHU-54A 30,608  
  South Range Landfill, RI FTHU-10     138,466 
 

Cost 
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FY01 continued 
 Fire Fighting Training Area, Libby AAF, RD FTHU-52 7,580  
 Fire Fighting Training Area, Libby AAF RAC FTHU-52 98,339  
 Bioventing System LUST File 0155.06, RAO FTHU-85 11,390  
 Soil Vapor Extraction System LUST File 0155.06, RAO FTHU-90 14,288  
 East Range Mineshaft LTM FTHU-65 15,372  
 TMP Drum Storage Area, RI FTHU-67 5,697  
 Total FY01 $321,740  
  
FY02 PX Service Station, RAO FTHU-54A 26,939  
 South Range Landfill, RI FTHU-10 109,875  
 Bioventing System LUST File 0155.06, RAO FTHU-85 10,546  
 Soil Vapor Extraction System LUST File 0155.06, RAO FTHU-90 15,095  
 East Range Mineshaft LTM FTHU-65 10,160  
 Total FY02 $172,615 
 
FY03 PX Service Station, RAO FTHU-54A 27,877  
 South Range Landfill, RI FTHU-10 108,377  
 Bioventing System LUST File 0155.06, RAO FTHU-85 57,980  
 Soil Vapor Extraction System LUST File 0155.06, RAO FTHU-90 22,338  
 East Range Mineshaft LTM FTHU-65 8,143 
 Total FY03 $224,715 
 
FY04 PX Service Station, FTHU-54A 33,674 
 South Range Landfill, FTHU-10 28,815 
 Bioventing System LUST File 0155,06, FTHU-85 11,568 
 Soil Vapor Extraction System LUST File 0155.06, FTHU-90 16,439 
 East Range Mineshaft, FTHU-65 13,408 
 Total FY04 $103,903  
    
TOTAL PRIOR YEAR FUNDS                $7,171,426 
 
 
 
FY05 PX Service Station, FTHU-54A 36,233 
 South Range Landfill, FTHU-10 43,663 
 Bioventing System LUST File 0155,06, FTHU-85 12,739 
 Soil Vapor Extraction System LUST File 0155.06, FTHU-90 18,844 
 East Range Mineshaft, FTHU-65 0 
 Total FY05 $111,479 
 
 
 
 
TOTAL FUTURE REQUIREMENTS FROM CTC:  $655,000 
 
TOTAL IRP PROGRAM COSTS $7,837,905  

Cost 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 
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A.  Status of Community Involvement 
 
The surrounding communities for Fort Huachuca include Sierra Vista and Huachuca City.  The 
Arizona Department of Environmental Quality (ADEQ) is responsible for publishing Corrective 
Action and Closure Plans.  These plans are also listed on the ADEQ’s internet web site.  
Additionally, the ADEQ holds public meetings at the request of citizens in the surrounding 
communities if comments are received on the Corrective Action or Closure Plans.  The ADEQ has 
indicated to Fort Huachuca that it is responsible by state law for managing community involvement 
and public hearings concerning Environmental Corrective Actions.  To date the ADEQ has 
informed the installation that there has been no public interest expressed on any of the corrective 
actions or closure plan activities on the installation.  A public interest survey was conducted in 
August 2004.   
 
The Arizona Department of Environmental Quality is responsible for coordinating all public input 
into environmental corrective actions.  They have informed the installation that there has been know 
interest expressed in any of the ongoing corrective actions presently being conducted on the Post.  
The Installation Commander has determined that there was not enough community interest to 
establish a RAB based on the lack of response from the ADEQ efforts. 
 
B.  Determining Interest In Establishing RAB 
 
In addition to the above state involvement the installation has worked with the Fort Huachuca 
Public Affairs Office to determine if there is any interest from the neighboring communities in the 
restoration work on the installation.  To date the installation has not received any comments from 
the community on the program.  The installation is not on the National Priorities List (NPL) and 
does not have a large restoration program. 
 
Fort Huachuca has not received any requests for establishing a Restoration Advisory Board (RAB) 
from the surrounding local communities.  While a RAB has not been established by the installation, 
the Arizona Department of Environmental Quality is required to provide public notification of all 
remedial actions addressing underground storage tanks and hazardous waste remediation efforts 
required by the installation.  This consists of notification of the community in the local papers of the 
type of remedial action planned for the site.  Additionally, copies of the Corrective Action Plans 
(CAPs) are made available in the Sierra Vista Public Library for review by the public before 
commencing work on remediating the site.  Based on a response from the public a meeting may be 
scheduled to address any questions or concerns the community may have on the CAP.  To date 
there have been no public inquires on any of the remediation efforts initiated on the installation. 
 
C.  Interest in the Technical Assistance for Public Participation (TAPP) Program 
 
The installation has three corrective action activities currently ongoing. They are an air sparging 
system at FTHU-54A, a bio-venting system at FTHU-85, and a vapor extraction system for the 
gasoline release at FTHU-90. 
 

Community Involvement 
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MILITARY MUNITIONS RESPONSE 
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NUMBER OF MMRP /SITES RC: 16/0  
 
AEDB-R SITE TYPES: 
16 Small Arms Ranges 
 
CONTAMINANTS OF CONCERN: UXO 
 
MEDIA OF CONCERN: Groundwater, Soil 
 
COMPLETED REM/IRA/RA: None 
 
TOTAL ER,A FUNDING:  
Prior Year Funds (up to FY04): $ 0 
Current Year (FY05): $ 0 
Future Requirements (FY06+): $ 108,642,000 
 
DURATION OF IRP: 
Year of IRP Inception  2001 
Year of RA Completion 2017 
Year of IRP Completion 2047 
 
 
 
 
 
 
 
 
 

MMRP Summary
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Army and DoD experience indicates that contamination on small arms ranges is primarily lead in 
soils and that remediation of these sites would primarily consist of excavation, off-site 
transportation, stabilization, and recycling.  No MEC components would be expected at small arms 
ranges; therefore, they are not included in the estimate.  Although the types of small arms ranges 
and patterns of contamination can vary, assumptions for this CTC estimate were based on the 
characteristics of a typical pistol and/or rifle MMRP range.   
 
Typical dimensions and layout of an outdoor pistol and rifle range were obtained from MIL-HDBK-
1027/3B (Range Facilities and Miscellaneous Training Facilities other than Buildings, June 1995), 
which provides recommended dimensions for range width, length, and impact berm design.  The 
default suite of phases used for estimating costs for these sites includes: 
 
MEC Phases  

• Historical Records Review 
 
MC Phases 

• SI 
• RI/FS 
• RD 
• Remediation of soil 

 
Historical Records Review (HRR) 
 
HRRs are not typically performed separately for each site at an installation -- one HRR is typically 
performed per installation.  Therefore, the cost for only one HRR cost was therefore estimated per 
installation.  
 
Site Inspection (SI) 
 
All of the available RACER elements of an SI were selected as defaults.  The site-specific 
assumptions that were required included the identification of the media to be sampled and the 
number of samples.  The primary purpose of the SI is to confirm the presence or absence of 
munitions constituents.  Numbers of soil samples included are shown below: 
 
Site Inspection Surface Soil Samples 
 

Range Size 
(acres)/Media 

0 - 5 6-20 21-
50 

51-
100 

101-
200 

>200 

No. of Locations 10 15 20 30 45 60 
No. of Samples/Location 1 1 1 1 1 1 
No. Rounds 1 1 1 1 1 1 

 
As with the HRR, the Army typically funds and performs SIs for the installation as a whole.  For 
installations with several or very large sites, it was determined that estimating an SI cost for each  
 

MMRP Contamination Assessment 
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site produced a cost in excess of the Army’s experience in performing these studies.  For this 
reason, for many installations, an SI cost was not estimated for all sites, but for a sufficient number  
of sites to reflect the expected cost of a facility-wide SI.  At water sites, sediment was sampled 
instead of soil. 
 
Remedial Investigation (RI)  
 
All of the available RACER components of an RI were selected.  The determination of the extent of 
contamination in all media is required in order to perform the risk assessment and evaluate 
remediation alternatives should they be required.  It was assumed, therefore, that sampling would be 
performed in  surface and subsurface soils.  The table presents the media sampling assumptions.   
 
Remedial Investigation Media Samples 
 

Range Size (acres)/Media 21-50 
Surface Soil  
No. of Locations 40 
No. of Samples/Location 1 
No. Rounds 1 
Subsurface Soil  
Ave. Depth (ft.) 2 
No. of Locations 40 
No. of Samples/Location 3 
No. Rounds 1 

 
Remedial Action (RA) 
 

• The RA selected for small arms ranges was the excavation of lead-contaminated soil and 
transportation and disposal at an off-site facility with stabilization.  This requires the use of 
two RACER technology models, one for excavation and a second for off-site transportation 
and disposal.  The primary cost driver and most significant unknown for estimates with 
these technologies are the dimensions of the excavation and the associated volume of lead-
contaminated soil.  Soil excavation volumes were based on site size. The assumption used is 
as follows: Ranges 21 – 50 Acres:  999 yd3 of contaminated soil. 

 
 
CLEANUP EXIT STRATEGY:  SIs will be completed to determine what further action is 
necessary at each site. 

MMRP Contamination Assessment 
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FTHU-001-R-01 
RANGE 18 

  
 

 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest Service, 
comprising 111 acres in an undeveloped area to the 
southeast of the southern part of the installation. A 
historical map shows this range's safety fan extending 
offsite. Further information on the use of this range is 
unknown, although it was within a cluster of other small 
arms ranges and interviewees stated that small arms 
would have been used here. No remediation activities 
are known to have taken place at this range. This range 
was never owned by DoD. 
 
 
 
 
 
SI will be completed to determine what further action is 
necessary; however waste removal is expected.  
 

CLEANUP STRATEGY 

SITE DESCRIPTION 
 

 
RAC Score:  5 
 
CONTAMINANTS:  Explosive Waste 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
SI ................... 200410........... 200610 
RI................... 201410........... 201509 
RD................. 201510........... 201609 
RA(C)............ 201610........... 201709 

RC expected: 201709 
 

STATUS
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FTHU-002-R-01 
1934 ARTILLERY PRACTICE FIRING AREA 

 
 
 
This is a closed range, still owned by the U.S. Army, 
comprising 160 acres on the western side of the 
installation cantonment area. This area was used at 
least during one day in 1934 for artillery exercises, 
according to a contemporaneous newspaper article. 
The boundaries were estimated based on the danger 
zones described in that newspaper article. According 
to a former installation employee, pre-1900 small arms 
ammunition was found in the portion of this range that 
is now the magazine area. This area is currently partly 
undeveloped, and partly used for an ammunition 
magazine. No remediation activities are known to 
have taken place at this range. 
 
 
 
 

 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 

 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200101 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-003-R-01 
CHARLESTON COMBAT CITY 

 
 
 
This is a transferred range, owned by the U.S. Bureau 
of Land Management, comprising 1,199 acres to the 
east of the installation's East Artillery Range, near the 
San Pedro River. This range was a ghost town used for 
simulated street fighting exercises between World War 
I and World War II. Personnel would have to seize the 
ghost town in training exercises. The men advanced 
2,000 yards back of the artillery barrage, and came 
within 20 feet of machine gun fire. This area is 
currently undeveloped. It was assumed that the firing 
in this range was generally toward the west, due to the 
proximity of the river and other ranges. The shape of 
the range has been modified by the fact that what 
would have been the western portion of this range falls 
within a FUDS-designated area, which removes that 
land from CTT consideration. This range was never 
owned by DoD. No remediation activities are known 
to have taken place at this range. 
 
The site has a number of complicating factors, to include a National Historic Register Site, is 
critical habitat for two endangered species (Southwest Willow Flycatcher and Huachuca Water 
Umbel) and is within the San Pedro Riparian National Conservation Area.   
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
RAC Score:  4 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
SI....................200410 ...........200610 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........203209 

RC expected: 201709 
 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-004-R-01 
RANGE 11 

 
 
 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest Service, 
comprising 19 acres in an undeveloped area to the west 
of the southern part of the installation. This range was 
used in 1952 as an infiltration course, and in 1983 with 
M-70s. As of 1983, 83,331 rounds had been fired on the 
main range, though it is unclear how many of these 
rounds would have landed outside the installation 
boundary. Range personnel stated that because of the 
mountainous topography and elevated nature of this 
range that such deposition could not occur. However, 
LTC Larson stated, and provided graphic studies 
showing, that it is in fact possible that munitions from 
this range may have ended up in this location. No 
remediation activities are known to have taken place at 
this range. This range was never owned by DOD. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 
 

 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RAC Score:  5 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
RI................... 201410........... 201509 
RD................. 201510........... 201609 
RA(C)............ 201610........... 201709 
LTM .............. 201710........... 204709 

RC expected: 201709 
 

STATUS
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FTHU-005-R-01 

1977 TRAINING AREA A/GOLF COURSE  
 
 
 
This is a closed range, still owned by the U.S. Army, 
comprising of 180 acres in the same area that is now 
the installation golf course. According to the former 
Installation Range Officer, training exercises in this 
range included the use of blank ammunition, 
pyrotechnics, smoke, grenade and artillery 
simulations. According to former Range Officer, most 
of the munitions in this area would have been cleared 
up when the golf course was constructed. 
 
 
 
 
 
SI will be completed to determine what further action 
is necessary; however, waste removal and UXO with 
land use controls is expected. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-006-R-01 

1977 TRAINING AREA B/AEROSTAT SITE 
 
 
 
This is a closed range, still owned by the U.S. Army, 
comprising 24 acres in the same area that is now the 
installation Aerostat (drug interdiction) Balloon site. 
According to the former installation Range Officer, 
training exercises in this range included the use of 
blank ammunition, pyrotechnics, smoke, grenade and 
artillery simulations. According to former Range 
Officer, most of the munitions in this area would have 
been cleared up when the Aerostat Balloon site was 
created. 
 
 
 
 
 
SI will be completed to determine what further action 
is necessary; however, waste removal and UXO with 
land use controls is expected. 
 

 
 
 

  

 
 
RAC Score:  3 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
SI....................200410 ...........200610 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-007-R-01 
MINE FIELD NEAR AIRPORT 

 
 
 
Currently, this range is owned by the U.S. Army, 
comprising 0.71 acres near the installation airport to the 
north of the cantonment area. This range is part of an 
undeveloped open field near the airport runways. This 
area was reviewed in 1987 for spent munitions. A total 
of six mines were found: three high-explosive 
landmines, the practice version of an M4 anti-tank mine, 
and two training mines. These mines were cleared 
shortly thereafter, but the Army would still not offer a 
certificate of clearance for this area.  
 
 
 
 
 
SI will be completed to determine what further action is 
necessary; however, waste removal and UXO with land 
use controls is expected. 
 
 

 
 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
SI ................... 200410........... 200610 
RI................... 201410........... 201509 
RD ................. 201510........... 201609 
RA(C)............ 201610........... 201709 
LTM .............. 201710........... 204709 

RC expected: 201709 

STATUSSITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-008-R-01 
RANGE 12 A/B 

 
 
 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest Service, 
comprising 256 acres in an undeveloped area to the west 
of the southern part of the installation. This range was 
used as a close combat range with two lanes in 1952, 
and M-79s were used here in 1983. As of 1983, 2,350 
rounds had been fired on the main range, though it is 
unclear how many of these rounds would have landed 
outside the installation boundary. Range personnel 
stated that because of the mountainous topography and 
elevated nature of this range that such deposition could 
not occur. Range personnel even provided a copy of a 
waivers stating that munitions could not have been 
deposited on this portion of the range. However, Range 
personnel stated, and provided graphic studies showing, 
that it is in fact possible that munitions from this range 
may have ended up in this location. No remediation 
activities are known to have taken place at this range. This range was never owned by DoD. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RAC Score:  5 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
RI................... 201410........... 201509 
RD................. 201510........... 201609 
RA(C)............ 201610........... 201709 
LTM .............. 201710........... 204709 

RC expected: 201709 
 

STATUS
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FTHU-009-R-01 
INFILTRATION RANGE 

 
 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest Service, 
comprising 15 acres of undeveloped land to the 
southeast of the southern part of the installation. A 
historical map shows this range's safety fan extending 
offsite. Supplemental information indicates that .30 
caliber machine guns and small explosives were 
generally used in infiltration ranges. No remediation 
activities are known to have taken place at this range. 
This range was never owned by DoD. 
 
 
 
 
 
SI will be completed to determine what further action 
is necessary; however, waste removal and UXO with 
land use controls is expected. 
 
 

 
 
RAC Score:  4 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 
 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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FTHU-010-R-01  
TRANSITION RANGE 

 
 

 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest Service, 
comprising 24 acres in an undeveloped area to the 
southeast of the southern part of the installation. The 
transition range had a range fan extending beyond the 
installation boundary. In general, 7.62 and 5.56 
millimeter rifles were fired at this multi-distance range. 
No remediation activities are known to have taken place 
at this range. This range was never owned by DoD. 
 
 
 
 
 
SI will be completed to determine what further action is 
necessary; however, waste removal is expected. 
 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION 
 

 
RAC Score:  5 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
RI................... 201410........... 201509 
RD................. 201510........... 201609 
RA(C)............ 201610........... 201709 

RC expected: 201709 
 

STATUS
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FTHU-011-R-01 
UNIDENTIFIED WESTERN RANGE FAN 

  
 
 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest Service, 
comprising 71 acres in an undeveloped area to the west 
of the installation. This range is comprised of a safety fan 
that extended offsite; no further information was 
available regarding the uses of this range. According to 
Range personnel, because of the nature of the higher 
mountainous topography at the distant western end of the 
fan, it would have been impossible for munitions to end 
up outside the site boundary within this fan, and that is 
why the waivers were issued. However, Range personnel 
at the Arizona NGB offered oral and graphic information 
suggesting that depending upon the use and elevations of 
the weapons being fired, some of the munitions fired at 
these ranges could in fact have been fired over the 
mountains on the western installation boundary. No 
remediation activities are known to have taken place at this range. This range was never owned by 
DoD. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal is 
expected. 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RAC Score:  5 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
RI................... 201410........... 201509 
RD................. 201510........... 201609 
RA(C)............ 201610........... 201709 

RC expected: 201709 

STATUS
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FTHU-012-R-01 
EAA RANGE 1 

 
 
 
This is a transferred range, with private ownership, 
comprising 12 acres in an undeveloped area to the 
northeast of the installation's East Artillery Range. No 
historical information was collected regarding this 
land's use as a range, except that acquisition 
documents described this property as land that was to 
be used as part of the installation's East Artillery 
Range. It should be noted that a child was killed in a 
historical incident involving UXO at or near EAA 3. 
Although EAA 1 is a separate tract from EAA 3, the 
two tracts were acquired in the same era, north of the 
East Artillery Range, and according to acquisition 
documents, for generally the same purposes. An 
assumption was made that the munitions found in the 
EAA ranges would be the same as the munitions used 
and found in the East Artillery Range, because these 
parcels were obtained for range purposes as part of the East Artillery Range. The munitions found 
in the East Artillery Range were noted by installation personnel. Although munitions were removed 
from the East Artillery Range, no remediation activities are known to have taken place at this range. 
The land for this range was owned by the Army beginning sometime in the late 1930s or early 1940. 
It is unknown when this land was transferred back to other owners. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-013-R-01 
EAA RANGE 2 

 
 
 
This is a transferred range, with private ownership, 
comprising 761 acres north and adjacent to the 
installation's East Artillery Range. No historical 
information was collected regarding this land's use as 
a range, except that acquisition documents described 
this property as land that was to be used as part of the 
installation's East Artillery Range. It should be noted 
that a child was killed in a historical incident 
involving UXO at or near EEPA 3, which is near EAA 
2. Although EAA 2 is a separate tract from EAA 3, the 
two tracts were acquired in the same era, north of the 
East Artillery Range, and according to acquisition 
documents, for generally the same purposes. The area 
of this range is currently used primarily as farmland. 
An assumption was made that the munitions found in 
the EAA ranges would be the same as the munitions 
used and found in the East Artillery Range, because these parcels were obtained as range land as 
part of the East Artillery Range. The munitions found in the East Artillery Range were noted by 
installation personnel. Although munitions were removed from the East Artillery Range, no 
remediation activities are known to have taken place at this range. The land for this range was 
owned by the Army beginning sometime in the late 1930s or early 1940s. It is unknown when this 
land was transferred back to other owners. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-014-R-01 
EAA RANGE 3 

 
 
 
This is a transferred range, with private ownership, 
comprising 568 acres to the northwest and adjacent to 
the installation's East Artillery Range, in and around 
Huachuca City, Arizona. The current use of the land 
comprising this range is primarily residential. No 
historical information was collected regarding this 
land's use as a range, except that acquisition 
documents described this property as land that was to 
be used as part of the installation's East Artillery 
Range. It should be noted that a child was killed in a 
historical incident involving UXO at or near EEA 3. 
An assumption was made that the munitions found in 
the EAA ranges would be the same as the munitions 
used and found in the East Artillery Range, because 
these parcels were obtained as range land as part of the 
East Artillery Range. The munitions found in the East 
Artillery Range were noted by installation personnel. Although munitions were removed from the 
East Artillery Range, no remediation activities are known to have taken place at this range. The land 
for this range was owned by the Army beginning sometime in the late 1930s or early 1940s. It is 
unknown when this land was transferred back to other owners. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 
 
 
 
 
 
 
 
 
  

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-015-R-01 
OPEN FIELD ARTILLERY RANGE 

 
 
 
This is a closed range, still owned by the U.S. Army, 
comprising 132 acres on the west side of the 
installation's cantonment area. This range is shown on 
two maps as having a firing point near the former 
intersection of Whiteside and 3rd Streets. It is currently 
an undeveloped portion of the installation cantonment 
area. The direction of fire for this range was not 
indicated on the referenced maps. However, it was 
assumed that the firing direction was to the south, with 
the firing direction shown on another map for an area 
also referred to as an open field artillery range. No 
remediation activities are known to have taken place at 
this range. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ................. 200110........... 200305 
RI................... 201410........... 201509 
RD................. 201510........... 201609 
RA(C)............ 201610........... 201709 
LTM .............. 201710........... 204709 

RC expected: 201709 

STATUS
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FTHU-016-R-01 
1977 TRAINING AREA C 

 
 
 
This is a closed range, still owned by the U.S. Army, 
comprising 135 acres in the southern portion of what 
is now an undeveloped portion of the installation 
cantonment area. According to the Installation Range 
Officer, training exercises in this range included the 
use of blank ammunition, pyrotechnics, smoke, 
grenade and artillery simulations. This area also 
covers a historical bayonet course that comprised 3.54 
acres and was shown on a 1941 map of the 
installation; there was no other information available 
regarding this range. No remediation activities are 
known to have taken place at this range. 
 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste removal and 
UXO with land use controls is expected. 
 

 
 
RAC Score:  2 
 
CONTAMINANTS:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
PA ..................200110 ...........200305 
RI ...................201410 ...........201509 
RD..................201510 ...........201609 
RA(C) ............201610 ...........201709 
LTM...............201710 ...........204709 

RC expected: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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MMRP Start Date:  200110 
 
 
 
 
 
Phase Completion Milestones:  204709 
 
ROD/DD Approval Dates:  2017010 
 
Construction Completion:  201709 
 
Completion Date of all RA(C) Activities: 201709 
 
Completion Date of IRP (including LTM phase):  204709 
 
 

Schedule 
PAST MILESTONES 

PROJECTED MILESTONES 



AEDB-R Site Phase FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RI/FS

RD
RA(C) 
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
RI/FS

RD
RA(C) 
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM

FTHU-001-R-01

FTHU-002-R-01

FTHU-009-R-01

FTHU-010-R-01

FTHU-003-R-01

FTHU-004-R-01

FTHU-005-R-01

FTHU-006-R-01

Fort Huachuca MMRP Schedule  
(Based on current funding constraints)

FTHU-011-R-01

FTHU-012-R-01

FTHU-013-R-01

FTHU-007-R-01

FTHU-008-R-01
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AEDB-R Site Phase FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

Fort Huachuca MMRP Schedule  
(Based on current funding constraints)

RI/FS
RD

RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM
RI/FS

RD
RA(C) 
LTM

FTHU-015-R-01

FTHU-016-R-01

FTHU-014-R-01
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None 
 
 
 
 
 
None 
 
 
 
 
 
TOTAL FUTURE REQUIREMENTS: $108,642,000 
 
 

Cost 
PRIOR YEAR FUNDING 

CURRENT YEAR FUNDING 

FUTURE YEAR FUNDING 
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